an individual's line item total(s) on this form and thus the Project Totals will also be the same on both forms. Please use more pages, if necessary.

PROJECT MILESTONES SAMPLE TABLE

Please identify the major milestones to be achieved during the project period. As much as possible these should represent completed deliverables. A small number of activities may continue beyond
the end of the project period. If that is the case, please identify the cost of the efforts only to the end of the project period with a subscript identifying the total cost. As in the Sample Milestones
Template worksheet attached, for every milestone, please include each participant responsible for completing the task with only one participant entered per line. A recurring expense item, such as rent,
should be listed only once but should include the cost for the entire project period. The amount listed for each individual (or expense item) on the BFTP Project Budget form should match the sum of

Category
(Commercialization, Planned Planned Participants and Major
Development, Legal) Start Date Finish Date Completed Activity Expense Items BFTP Cash Cash Match In-Kind Match Total
5,000
Development 9/1/200X 10/1/200X Detailed development plan B. Smith, CEO 15,050 20,050
15,000
Development 11/1/200X 12/1/200X Design Widgets B. Smith, CEO 7,500 22,500
3,000
John Jones Design 22,000 25,000
J. Jetson, CTO 10,050 10,000 20,050
- 3,000
Go Find It, Inc/Intern 6,200 9,200
4,000
Marketing 12/1/200X 2/1/200X Market Survey Go Find, It, Inc. 20,000 30,866 54,866
4,000
Marketing 12/3/200X 2/1/200X Marketing Plan John Jones Design 6,300 10,300
5,000
Development 1/3/200X 4/2/200X Design Tooling and Molds J. Jetson 10,000 15,000
Molds R Us 45,000 45,000
Development 2/1/200X 4/1/200X Manufacture Widget Parts J. Jetson 10,000 5,000 15,000
Copper Hut 5,800 5,800
Wilson & Partners 10,000 5,000 15,000
Marketing 2/1/200X 4/1/200X Beta sites signed up B. Smith 10,000 3,500 13,500
Legal 2/1/200X 4/1/200X Patents filed B. Franklin & Assoc 0 43,168 43,168
Development 3/5/200X 5/5/200X Test Prototype Contract Testing 10,000 35,366 45,366-
J. Jetson 6,700 5,000 11,700
Silverado 13,000 13,000
Marketing 3/5/200X 5/5/200X Marketing collateral Go Find It, Inc. 20,000 40,000 2,500 62,500
Commercialization 3/3/200X 4/4/200x Follow on Business Plan B. Smith, CEO 5,100 6,000 11,100
Rent 9/1/200X 4/1/200X Rent Rent 18,000 18,000
PROJECT TOTAL 200,000 200,100 76,000 476,100




PROJECT MILESTONES TABLE FORM

Please identify the major milestones to be achieved during the project period. As much as possible these should represent completed deliverables. A small number of activities may
continue beyond the end of the project period. If that is the case, please identify the cost of the efforts only to the end of the project period with a subscript identifying the total cost.
As in the Sample Milestones Template worksheet attached, for every milestone, please include each participant responsible for completing the task with only one participant entered
per line. A recurring expense item, such as rent, should be listed only once but should include the cost for the entire project period. The amount listed for each individual (or
expense item) on the BFTP Project Budget form should match the sum of an individual's line item total(s) on this form and thus the Project Totals will also be the same on both
forms. Please use more pages, if necessary.

Category
(Commercialization, Planned Planned Participants and Major In-Kind
Development, Legal) Start Date Finish Date Completed Activity Expense Items BFTP Cash Cash Match Match Total

PROJECT TOTAL - -




PROJECT BUDGET SAMPLE TABLE

Please provide a description of each expenditure from each source. The amounts here should coordinate with the Project Milestones.

Use of Funds Project Costs (including both BFTP Funds requested and Match)
Cash - BFTP Cash - Other Source of Cash In-Kind Total
Personnel (Name, Title, Hours, Hourly Rate and State Located)
B. Smith, CEO, 1040 hours x $70/hr — PA 10,000 33,300 Investors 29,500 72,800
J. Jetson, CTO 1040 hours x $60/hr — PA 20,000 17,400 Revenues 25,000 62,400
Intern, 310 hours x $20/hr — PA 6,200 0 0 6,200
Total Personnel 36,200 50,700 54,500 141,400
Consultants/Subcontractors (And State)
Go Find It, Inc. 1,204 hours x $100/hr — PA 40,000 70,866 | Investors 9,500 120,366
John Jones Designs, 290 hours x $100/hr — PA 22,000 0 7,000 29,000
Molds R Us, Inc., 10 molds x $4500 each — PA 45,000 0 0 45,000
Contract Testing TBD, 454 hours x $100/hr — PA 10,000 35,366 | Cash on-hand 0 45,366
Wilson & Partners 300 hours x $50/hr — PA 10,000 0 5,000 15,000
B. Franklin & Associates Law Firm, 241 hours x $179/hr — PA 0 43,168 | Investors 0 43,168
Total Consultants/Subcontractors 127,000 149,400 21,500 297,900
Other Direct Expenditures (including overhead)
Rent 18,000 0 0 18,000
Materials
Silverado 50 Ibs x $260/1b 13,000 0 0 13,000
Copper Hut 90 Ibs x $64.45 Ib 5,800 0 0 5,800
Total Other Direct 36,800 0 0 36,800
Total Project Costs 200,000 200,100 76,000 476,100




PROJECT BUDGET TABLE FORM

Please provide a description of each expenditure from each source. The amounts here should coordinate with the BFTP Project Milestones. .

Use of Funds Project Costs (including both BETP Funds requested and Match)
Cash - BFTP Cash - Other Source of Cash In-Kind Total
Personnel (Name, Title, Hours, Hourly Rate and State Located)
0
0
0
0
Total Personnel 0
Consultants/Subcontractors (And State)
0
0
0
Total Consultants/Subcontractors 0
Other Direct Expenditures (including overhead)
0
0
0
0
Total Other Direct 0
Total Project Costs 0




